NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY
DEVELOPMENT SCHEDULE FOR FISMA IMPLEMENTATION PROJECT PUBLICATIONS

AS OF JANUARY 6, 2006

Jul | Aug | Sep | Oct Nov Dec Jan Feb Mar Apr May | Jun Jul Aug Sep Oct
05 05 05 05 05 05 06 06 06 06 06 06 06 06 06 06
FIPS 199 Final
FIPS 200 1PD | PCP | RVC | RVC | RVC | Final*
SP 800-37 Final
SP 800-53 Final
SP 800-53, Rev 1 1PD | PCP | Final
SP 800-53A 1PD | PCP | RVC | RVC | RVC RVC RVC | RVC | 2PD PCP | PCP | RVC | RVC | RVC FPD Final
SP 800-59 Final
SP 800-60 Final
Related Publications
SP 800-18 1PD | PCP | RVC | RVC RVC Final
SP 800-26 1PD | PCP | RVC | RVC RVC RVC | RVC | RVC | RVC | RVC | 2PD | PCP | RVC | Final**
LEGEND:

1PD: Initial public draft; 2PD: Second public draft; FPD: Final public draft; PCP: Public comment period; RVC: Revision cycle

FIPS PUB 199: Standards for Security Categorization of Federal Information and Information Systems
FIPS PUB 200: Minimum Security Requirements for Federal Information and Information Systems

SP 800-18: Guide for Developing Security Plans for Federal Information Systems

SP 800-26, Rev 1: Assessment Guide for Information Systems and Security Programs

SP 800-59: Guideline for Identifying an Information System as a National Security System

SP 800-60: Guide for Mapping Types of Information and Information Systems to Security Categories
SP 800-37: Guide for the Security Certification and Accreditation of Federal Information Systems

SP 800-53: Recommended Security Controls for Federal Information Systems

SP 800-53A: Guide for Assessing the Security Controls in Federal Information Systems

* FIPS 200 is awaiting approval by the Secretary of Commerce.

** Based on comments received during the public review process, NIST has rescheduled final publication of SP 800-26, Revision 1.
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